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ESTIMATE RUN 10/08/2021

ESTIMATE SUMMARY 07:33:16

CONTID: C22712         ESTIMATE NO: 0006 PROG 2005

PCN: 22712-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 DILLON STRUCTURE REPLACEMENT MP 211 PERCENT TIME:

PROJECT NO: FBR0702-385                   

I-70 DILLON STRUCTURE REPLACEMENT MP 211

NAME OF ROAD:  

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING

P.O. BOX 220 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PLAIN WI 53577     (608)546-2311 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 12,105,236.81 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 11,537,166.80 NON-PARTICIPATING 1,214,220.81

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-205,436.51

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -36,426.62

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

33.33

FIXED COMPLETION DATE

FIXED COMPLETION DATE

50.50%

5,991,927.89

1,214,220.81

1,008,784.30

972,357.68

$

$

$

$

98,816.60

6,014,492.32

6,113,308.92

70,878.63

6,184,187.55

-145,884.32

0.00

6,038,303.23

0.00

AMOUNT DUE 6,038,303.23 972,357.68

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 972,357.68

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

178.0 TIME ALLOW: 9/16/2022 ??:??:??

ORIG TIME ALLOW: 9/16/2022 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/01/2021

04/01/2021

09/25/2021

02/23/2021

03/03/2021

03/10/2021

04/01/2021



CONTID: C22712         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 22712-BID    ESTIMATE RUN 10/08/2021

PROJECT: FBR0702-385                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:33:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

16,282.491.000

0.00

1.000

L S 

16,282.49000

0010 Removal of Inlet 0.750

0.000

202-00019  
 

1,371.720.750

0.00

5.000

EACH

1,828.96000

0015 Removal of Concrete Box Culvert 0.400

0.150

202-00020  
 

119,386.380.550

32,559.92

1.000

EACH

217,066.14000

0020 Removal of Pipe 0.000

0.000

202-00033  
 

0.000.000

0.00

2.000

EACH

4,955.10000

0025 Removal of Delineator 15.000

0.000

202-00090  
 

159.0015.000

0.00

15.000

EACH

10.60000

0030 Removal of Gutter 163.000

0.000

202-00202  
 

3,362.69163.000

0.00

163.000

LF  

20.63000

0035 Removal of Asphalt Mat 5,922.000

425.000

202-00220  
 

82,130.186,347.000

5,499.50

9,100.000

SY  

12.94000

0040 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

10,800.000

SY  

4.44000

0045 *Removal of Pavement Marking 6,186.000

0.000

202-00250  
 

15,712.446,186.000

0.00

24,000.000

SF  

2.54000

0050 Removal of Ground Sign 1.000

0.000

202-00810  
 

106.081.000

0.00

1.000

EACH

106.08000

0055 *Removal of Guardrail Type 3 2,345.000

0.000

202-01130  
 

8,911.002,345.000

0.00

2,560.000

LF  

3.80000
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PCN: 22712-BID    ESTIMATE RUN 10/08/2021

PROJECT: FBR0702-385                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:33:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Unclassified Excavation 9,980.000

196.000

203-00000  
 

310,062.7210,176.000

5,972.12

14,940.000

CY  

30.47000

0065 Unsuitable Material 240.000

0.000

203-00050  
 

11,409.60240.000

0.00

300.000

CY  

47.54000

0070 *Embankment Material (Complete In Place) 6,052.000

0.000

203-00060  
 

77,828.726,052.000

0.00

16,328.000

CY  

12.86000

0075 Proof Rolling 9.000

1.000

203-01100  
 

1,622.9010.000

162.29

50.000

HOUR

162.29000

0080 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

40.000

HOUR

176.56000

0085 Backhoe 3.000

0.000

203-01510  
 

624.843.000

0.00

40.000

HOUR

208.28000

0090 Dozing 4.000

0.000

203-01550  
 

693.004.000

0.00

40.000

HOUR

173.25000

0095 *Potholing 20.000

0.000

203-01597  
 

7,062.0020.000

0.00

20.000

HOUR

353.10000

0100 Laborer 78.500

0.000

203-02330  
 

4,159.7278.500

0.00

100.000

HOUR

52.99000

0105 Shoring (Area 1) 0.850

0.000

206-01781  
 

55,981.620.850

0.00

1.000

L S 

65,860.73000

0110 *Shoring (Area 2) 0.900

0.000

206-01782  
 

37,976.300.900

0.00

1.000

L S 

42,195.89000
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PCN: 22712-BID    ESTIMATE RUN

PROJECT: FBR0702-385                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0110 MATERIAL ALLOWANCE Shoring Area 2 0.150

0.000

451.430.150

0.00L S 

3,009.50000

0115 *Shoring (Area 4) 0.950

0.050

206-01784  
 

50,493.741.000

2,524.69

1.000

L S 

50,493.74000

0115 MATERIAL ALLOWANCE Shoring Area 4 0.100

-0.050

180.570.050

-180.57L S 

3,611.40000

0120 *Shoring (Area 6) 0.980

0.020

206-01786  
 

329,371.051.000

6,587.42

1.000

L S 

329,371.05000

0120 MATERIAL ALLOWANCE Shoring Area 6 0.070

-0.020

1,247.810.050

-499.12L S 

24,956.23000

0125 *Shoring (Area 7) 1.000

0.000

206-01787  
 

236,781.551.000

0.00

1.000

L S 

236,781.55000

0125 MATERIAL ALLOWANCE Shoring Area 7 0.050

0.000

885.120.050

0.00L S 

17,702.39000

0130 Topsoil (Onsite) 0.000

0.000

207-00700  
 

0.000.000

0.00

1,016.000

CY  

28.21000

0135 *Erosion Log Type 1 (12 Inch) 2,937.000

126.000

208-00002  
 

12,987.123,063.000

534.24

3,400.000

LF  

4.24000

0140 *Aggregate Bag 1,274.000

27.000

208-00035  
 

10,447.031,301.000

216.81

1,301.000

LF  

8.03000

0145 Concrete Washout Structure 1.000

0.000

208-00045  
 

5,726.011.000

0.00

1.000

EACH

5,726.01000
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PCN: 22712-BID    ESTIMATE RUN 10/08/2021

PROJECT: FBR0702-385                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:33:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 Pre-fabricated Concrete Washout Structure (Type 1) 2.000

0.000

208-00046  
 

4,368.682.000

0.00

4.000

EACH

2,184.34000

0155 Pre-fabricated Vehicle Tracking Pad 1.000

0.000

208-00075  
 

16,953.231.000

0.00

4.000

EACH

16,953.23000

0160 Removal and Disposal of Sediment (Labor) 141.500

35.000

208-00103  
 

9,352.74176.500

1,854.65

275.000

HOUR

52.99000

0165 Removal and Disposal of Sediment (Equipment) 23.000

1.000

208-00105  
 

2,472.4824.000

103.02

60.000

HOUR

103.02000

0170 *Sweeping (Sediment Removal) 130.000

53.000

208-00106  
 

33,236.46183.000

9,625.86

250.000

HOUR

181.62000

0175 Removal of Trash 44.000

25.500

208-00107  
 

3,682.8169.500

1,351.25

100.000

HOUR

52.99000

0180 Erosion Control Management 38.000

9.000

208-00207  
 

25,374.3647.000

4,858.92

150.000

DAY 

539.88000

0185 Water Control 0.000

0.000

208-00400  
 

0.000.000

0.00

1.000

L S 

15,250.10000

0190 Reset Ground Sign 2.500

0.000

210-00810  
 

976.032.500

0.00

8.000

EACH

390.41000

0195 *Organic Fertilizer 0.000

0.000

212-00700  
 

0.000.000

0.00

540.000

LB  

0.54000

0200 *Compost (Mechanically Applied) 0.000

0.000

212-00701  
 

0.000.000

0.00

59.000

CY  

56.72000
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PCN: 22712-BID    ESTIMATE RUN 10/08/2021

PROJECT: FBR0702-385                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:33:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 *Biotic Soil Amendments (Hydraulically Applied) 0.000

0.000

212-00702  
 

0.000.000

0.00

3,150.000

LB  

0.85000

0210 *Humate 0.000

0.000

212-00703  
 

0.000.000

0.00

360.000

LB  

0.78000

0215 *Seeding (Native) Hydraulic 0.000

0.000

212-00707  
 

0.000.000

0.00

1.800

ACRE

703.14000

0220 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.500

ACRE

3,533.18000

0225 *Bonded Fiber Matrix 0.580

0.000

213-00150  
 

1,883.960.580

0.00

4.500

ACRE

3,248.21000

0230 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

6,776.000

SY  

2.87000

0235 *Wildlife Biologist 21.000

0.000

240-00000  
 

2,829.3321.000

0.00

29.000

HOUR

134.73000

0240 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

10.000

HOUR

109.18000

0245 *Environmental Health and Safety Management 0.400

0.200

250-00010  
 

1,915.520.600

638.51

1.000

L S 

3,192.53000

0250 Aggregate Base Course (Class 1) 928.000

122.000

304-01005  
 

84,000.001,050.000

9,760.00

1,499.000

CY  

80.00000

0255 Aggregate Base Course (Class 6) 507.000

0.000

304-06007  
 

43,373.85507.000

0.00

1,904.000

CY  

85.55000
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PCN: 22712-BID    ESTIMATE RUN 10/08/2021

PROJECT: FBR0702-385                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:33:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 Aggregate Base Course (Shoulder Material) 0.000

0.000

304-08002  
 

0.000.000

0.00

457.000

CY  

37.11000

0265 Reconditioning 0.000

0.000

306-01000  
 

0.000.000

0.00

4,201.000

SY  

4.50000

0270 *Hot Mix Asphalt (Patching) (Asphalt) 44.630

0.000

403-00720  
 

14,366.4044.630

0.00

221.000

TON 

321.90000

0275 *Emergency Pothole Repair 0.000

0.000

403-00800  
 

0.000.000

0.00

40.000

TON 

567.42000

0280 *Hot Mix Asphalt (Grading SX) (75) 1,393.320

0.000

403-34701  
 

147,218.191,393.320

0.00

5,735.000

TON 

105.66000

0285 *Asphalt Cement Performance Grade (PG 58-28) 80.670

0.000

411-03352  
 

52,173.3280.670

0.00

180.000

TON 

646.75000

0290 *Asphalt Cement Performance Grade (PG 58-34) 0.000

0.000

411-03355  
 

0.000.000

0.00

132.000

TON 

717.82000

0295 *Emulsified Asphalt (Slow-Setting) 150.000

0.000

411-10255  
 

592.50150.000

0.00

4,028.000

GAL 

3.95000

0300 Riprap (9 Inch) 4.000

0.000

506-00209  
 

528.164.000

0.00

11.000

CY  

132.04000

0305 Geogrid Reinforcement 2,433.000

370.000

506-01020  
 

16,089.222,803.000

2,123.80

2,803.000

SY  

5.74000

0310 *Prepare Culvert Pipe (24 Inch) 180.000

0.000

603-00024  
 

19,567.80180.000

0.00

180.000

LF  

108.71000
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PCN: 22712-BID    ESTIMATE RUN 10/08/2021

PROJECT: FBR0702-385                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:33:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 *Culvert Lining (24 Inch)(Special) 0.000

0.000

603-00025  
 

0.000.000

0.00

72.000

LF  

241.96000

0320 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01245  
 

0.000.000

0.00

617.000

LF  

162.15000

0325 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

2.000

EACH

5,055.17000

0330 Inlet Type C (10 Foot) 0.000

0.000

604-00310  
 

0.000.000

0.00

1.000

EACH

6,287.38000

0335 Vane Grate Inlet (Double) (5 Foot) 0.000

0.000

604-26005  
 

0.000.000

0.00

2.000

EACH

8,154.51000

0340 Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.000.000

0.00

1.000

EACH

5,988.95000

0345 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

0.000.000

0.00

1.000

EACH

8,894.93000

0350 *Manhole Special 0.800

0.000

604-39000  
 

12,840.000.800

0.00

1.000

EACH

16,050.00000

0355 *Guardrail Type 3 (31 Inch Midwest Guardrail System) 0.000

0.000

606-00302  
 

0.000.000

0.00

2,133.000

LF  

45.08000

0355 MATERIAL ALLOWANCE Gdrail Ty 3 (31 In MGS) 1.000

0.000

37,796.551.000

0.00L S 

37,796.55000

0360 *Guardrail Type 9 (Style CA) 0.000

0.000

606-00910  
 

0.000.000

0.00

1,463.000

LF  

132.31000
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PCN: 22712-BID    ESTIMATE RUN 10/08/2021

PROJECT: FBR0702-385                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:33:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 *Guardrail Type 9 (Style CD) 0.000

0.000

606-00930  
 

0.000.000

0.00

497.000

LF  

143.14000

0370 *End Anchorage Type 3B 0.000

0.000

606-01320  
 

0.000.000

0.00

1.000

EACH

8,125.48000

0370 MATERIAL ALLOWANCE End Anchor Ty 3B 1.000

0.000

2,105.391.000

0.00L S 

2,105.39000

0375 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

1.000

EACH

1,721.78000

0375 MATERIAL ALLOWANCE End Anchor Ty 3D 1.000

0.000

642.021.000

0.00L S 

642.02000

0380 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

4.000

EACH

4,834.01000

0380 MATERIAL ALLOWANCE Transition Ty 3G 1.000

0.000

8,885.201.000

0.00L S 

8,885.20000

0385 *Transition Type GR9-GR3 0.000

0.000

606-01372  
 

0.000.000

0.00

7.000

EACH

6,336.37000

0390 *Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

3.000

EACH

2,237.77000

0390 MATERIAL ALLOWANCE Transition Ty 3H 1.000

0.000

2,523.451.000

0.00L S 

2,523.45000

0395 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

1.000

EACH

4,714.52000
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PCN: 22712-BID    ESTIMATE RUN

PROJECT: FBR0702-385                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0395 MATERIAL ALLOWANCE End Anchor (Flared) 1.000

0.000

2,432.731.000

0.00L S 

2,432.73000

0400 *Fence (Plastic) 1,661.000

0.000

607-11525  
 

2,906.751,661.000

0.00

1,661.000

LF  

1.75000

0405 Gutter Type 2 (10 Foot) 0.000

0.000

609-24010  
 

0.000.000

0.00

163.000

LF  

103.91000

0410 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

15.000

EACH

37.20000

0415 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

8.000

EACH

37.20000

0420 24 Inch Slide Headgate Special 0.000

0.000

615-22499  
 

0.000.000

0.00

1.000

EACH

28,259.10000

0425 *Detour 0.000

0.000

621-00430  
 

0.000.000

0.00

1,210.000

SY  

45.59000

0430 *Detour Pavement 2,947.000

2,172.000

621-00450  
 

413,768.775,119.000

175,562.76

5,688.000

SY  

80.83000

0435 15 Inch Drainage Pipe (Class 0) 579.000

0.000

624-20015  
 

84,493.47579.000

0.00

683.000

LF  

145.93000

0440 *Construction Surveying 0.400

0.100

625-00000  
 

74,843.830.500

14,968.77

1.000

L S 

149,687.65000

0445 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

50.000

HOUR

214.00000
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PCN: 22712-BID    ESTIMATE RUN 10/08/2021

PROJECT: FBR0702-385                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:33:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0450 *Mobilization (without Autopay) 0.551

0.000

626-00100  
 

1,250,498.100.551

0.00

1.000

L S 

2,269,506.54000

0455 *Public Information Management (Tier III) 168.000

31.000

626-01113  
 

26,723.71199.000

4,162.99

515.000

DAY 

134.29000

0460 *Modified Epoxy Pavement Marking 245.000

74.000

627-00008  
 

40,053.64319.000

9,291.44

587.000

GAL 

125.56000

0465 *Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

60.000

GAL 

174.70000

0470 *Flagging 111.500

0.000

630-00000  
 

3,321.59111.500

0.00

375.000

HOUR

29.79000

0475 *Uniformed Traffic Control 29.000

5.000

630-00003  
 

3,750.5434.000

551.55

200.000

HOUR

110.31000

0480 *Traffic Control Inspection 38.000

7.000

630-00007  
 

7,445.7045.000

1,158.22

190.000

DAY 

165.46000

0485 *Traffic Control Management (Special) 104.000

24.000

630-00017  
 

141,196.80128.000

26,474.40

270.000

DAY 

1,103.10000

0490 *Flashing Beacon (Solar) 3.000

0.000

630-80002  
 

4,302.063.000

0.00

6.000

EACH

1,434.02000

0495 *Barricade (Type 3 M-A) (Temporary) 2.000

0.000

630-80335  
 

330.922.000

0.00

6.000

EACH

165.46000

0500 *Construction Traffic Sign (Panel Size A) 13.500

0.000

630-80341  
 

1,191.2413.500

0.00

27.000

EACH

88.24000
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PCN: 22712-BID    ESTIMATE RUN 10/08/2021

PROJECT: FBR0702-385                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:33:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0505 *Construction Traffic Sign (Panel Size B) 15.000

0.000

630-80342  
 

1,654.6515.000

0.00

56.000

EACH

110.31000

0510 *Construction Traffic Sign (Special) 109.500

0.000

630-80344  
 

2,778.02109.500

0.00

219.000

SF  

25.37000

0515 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

11,030.931.000

0.00

2.000

EACH

11,030.93000

0520 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

1.000

0.000

630-80358  
 

1,323.711.000

0.00

3.000

EACH

1,323.71000

0525 *Drum Channelizing Device 85.000

0.000

630-80360  
 

2,343.4585.000

0.00

170.000

EACH

27.57000

0530 *Drum Channelizing Device (With Light) (Flashing) 3.500

0.000

630-80363  
 

173.743.500

0.00

33.000

EACH

49.64000

0535 *Portable Traffic Speed Monitor 0.500

0.000

630-80367  
 

3,309.280.500

0.00

1.000

EACH

6,618.56000

0540 Barrier (Temporary) 2,295.000

0.000

630-80370  
 

107,910.902,295.000

0.00

5,250.000

LF  

47.02000

0545 Impact Attenuator (Temporary) 2.500

0.000

630-85010  
 

27,003.082.500

0.00

6.000

EACH

10,801.23000

0550 *Mobile Attenuator 0.500

0.000

630-85020  
 

35,850.520.500

0.00

1.000

EACH

71,701.03000

0555 *Mobile Attenuator 17.000

0.000

630-85041  
 

9,376.1817.000

0.00

30.000

DAY 

551.54000
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PCN: 22712-BID    ESTIMATE RUN 10/08/2021

PROJECT: FBR0702-385                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:33:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0560 Night Work Lighting 0.450

0.100

632-00000  
 

7,034.640.550

1,279.03

1.000

L S 

12,790.26000

0565 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

63,080.150

F A 

1.00000

0570 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

50,420.000

F A 

1.00000

0575 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

31,340.000

F A 

1.00000

0580 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.010

F A 

1.00000

0585 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

3,710.000

F A 

1.00000

0590 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

4,000.000

F A 

1.00000

0595 CMGC Overrun Pool 0.000

0.000

700-71000  
 

0.000.000

0.00

259,471.490

F A 

1.00000

0600 CDOT Risk Pool 0.000

0.000

700-71002  
 

0.000.000

0.00

77,000.000

F A 

1.00000

0860 Water 98.800

34.600

209-00000  
 

426.88133.400

110.72

1,250.000

MGAL

3.20000

0865 Erosion Log Type 1 (20 In) 137.000

0.000

208-00013  
 

1,356.30137.000

0.00

400.000

LF  

9.90000
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PCN: 22712-BID    ESTIMATE RUN 10/08/2021

PROJECT: FBR0702-385                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:33:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0870 Silt Fence (Reinf) 0.000

0.000

208-00021  
 

0.000.000

0.00

150.000

LF  

8.03000

0875 Rock Check Dam 1.000

0.000

208-00041  
 

1,000.451.000

0.00

3.000

EACH

1,000.45000

0880 Const Traf Sign (C) 5.500

0.000

630-80343  
 

706.205.500

0.00

11.000

EACH

128.40000

0885 Traffic Cone 50.000

0.000

630-80380  
 

535.0050.000

0.00

100.000

EACH

10.70000

CAT 4,220,236.26317,253.198,795,841.78CURRENT AMT0200 $ $ $

CAT NO0300 F-13-V (WB BRIDGE) 

0605 *Structure Excavation 2,904.000

1,476.000

206-00000  
 

114,975.004,380.000

38,745.00

4,380.000

CY  

26.25000

0610 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

40.000

CY  

333.07000

0615 Structure Backfill (Class 1) 453.000

0.000

206-00100  
 

36,076.92453.000

0.00

798.000

CY  

79.64000

0620 Structure Backfill (Class 2) 109.000

0.000

206-00200  
 

1,425.72109.000

0.00

217.000

CY  

13.08000

0625 Shoring (Area 5) 1.000

0.000

206-01785  
 

18,378.141.000

0.00

1.000

L S 

18,378.14000

0630 *Shoring (Area 8) 0.900

0.000

206-01788  
 

36,989.910.900

0.00

1.000

L S 

41,099.90000
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PCN: 22712-BID    ESTIMATE RUN 10/08/2021

PROJECT: FBR0702-385                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:33:16

CUMULATIVE
AMOUNT

CAT NO0300 F-13-V (WB BRIDGE) 

0635 *Micropile (10 Inch) 1,079.500

817.500

503-01100  
 

316,893.851,897.000

136,563.38

1,897.000

LF  

167.05000

0640 *Waterproofing (Membrane) 182.000

0.000

515-00120  
 

2,981.16182.000

0.00

395.000

SY  

16.38000

0645 Concrete Class D (Bridge) 98.000

45.100

601-03040  
 

171,930.36143.100

54,186.30

192.000

CY  

1,201.47000

0650 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

156.000

SY  

16.35000

0655 *Reinforcing Steel (Epoxy Coated) 14,794.000

5,047.000

602-00020  
 

36,309.0319,841.000

9,236.01

26,234.000

LB  

1.83000

0660 *Fence Chain Link (36 Inch) 0.000

0.000

607-53136  
 

0.000.000

0.00

173.000

LF  

117.30000

0665 Prestressed Concrete Box (Depth Less Than 32 Inches) 1,686.000

1,686.000

618-01992  
 

224,743.803,372.000

112,371.90

3,372.000

SF  

66.65000

0665 MATERIAL ALLOWANCE Prestress Conc Box (Depth Less Than
32")

0.000

0.000

0.000.000

0.00SF  

39.28000

0665 MATERIAL ALLOWANCE Prestress Conc Box (Depth Less Than
32")

1,721.250

-1,686.000

1,384.6235.250

-66,226.08SF  

39.28000

CAT 962,088.51284,876.511,103,808.63CURRENT AMT0300 $ $ $

CAT NO0301 F-13-VA (EB BRIDGE) 

0670 *Structure Excavation 1,500.000

669.000

206-00000  
 

56,936.252,169.000

17,561.25

4,388.000

CY  

26.25000
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PCN: 22712-BID    ESTIMATE RUN 10/08/2021

PROJECT: FBR0702-385                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:33:16

CUMULATIVE
AMOUNT

CAT NO0301 F-13-VA (EB BRIDGE) 

0675 Structure Backfill (Class 1) 0.000

472.000

206-00100  
 

37,590.08472.000

37,590.08

793.000

CY  

79.64000

0680 Structure Backfill (Class 2) 0.000

97.000

206-00200  
 

1,268.7697.000

1,268.76

179.000

CY  

13.08000

0685 Shoring (Area 3) 0.050

0.950

206-01783  
 

17,152.511.000

16,294.88

1.000

L S 

17,152.51000

0690 *Micropile (10 Inch) 1,165.000

0.000

503-01100  
 

194,613.251,165.000

0.00

1,905.000

LF  

167.05000

0690 MATERIAL ALLOWANCE Micropile (10 In) 0.000

0.000

0.000.000

0.00L S 

139,489.18000

0695 *Verification Test Pile 1.000

0.000

503-02000  
 

22,382.661.000

0.00

1.000

EACH

22,382.66000

0700 *Waterproofing (Membrane) 0.000

311.000

515-00120  
 

5,094.18311.000

5,094.18

463.000

SY  

16.38000

0705 Concrete Class D (Bridge) 0.000

99.300

601-03040  
 

119,305.9799.300

119,305.97

179.000

CY  

1,201.47000

0710 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

144.000

SY  

16.35000

0715 *Reinforcing Steel (Epoxy Coated) 0.000

16,464.000

602-00020  
 

30,129.1216,464.000

30,129.12

29,501.000

LB  

1.83000

0720 *Fence Chain Link (36 Inch) 0.000

0.000

607-53136  
 

0.000.000

0.00

125.000

LF  

117.30000
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PCN: 22712-BID    ESTIMATE RUN 10/08/2021

PROJECT: FBR0702-385                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:33:16

CUMULATIVE
AMOUNT

CAT NO0301 F-13-VA (EB BRIDGE) 

0725 Prestressed Concrete Box (Depth Less Than 32 Inches) 0.000

2,437.000

618-01992  
 

162,426.052,437.000

162,426.05

3,841.000

SF  

66.65000

0725 MATERIAL ALLOWANCE Prestress Conc Box (Depth Less Than
32")

2,751.250

-2,437.000

12,343.74314.250

-95,725.36SF  

39.28000

0725 MATERIAL ALLOWANCE Prestress Conc Box (Depth Less Than
32")

1,089.750

-1,089.750

0.000.000

-42,805.38SF  

39.28000

CAT 659,242.57251,139.551,088,099.71CURRENT AMT0301 $ $ $

CAT NO0302 R070A210897MCA (WEST SN WALL) 

0730 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

74.000

CY  

13.08000

0735 *Soil Nail Wall 304.000

735.000

504-06400  
 

68,199.961,039.000

48,245.40

4,519.000

SF  

65.64000

0735 MATERIAL ALLOWANCE Soil Nail Wall 0.000

0.000

0.000.000

0.00L S 

31,385.00000

0740 *Verification Testing 1.000

0.000

504-06410  
 

535.001.000

0.00

1.000

EACH

535.00000

0745 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

6,818.000

LB  

1.83000

0750 *Shotcrete 0.000

0.000

641-10000  
 

0.000.000

0.00

567.000

SY  

125.56000

0755 *Initial Shotcrete Facing 304.000

735.000

641-10010  
 

19,377.351,039.000

13,707.75

4,519.000

SF  

18.65000
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PCN: 22712-BID    ESTIMATE RUN

PROJECT: FBR0702-385                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0302 R070A210897MCA (WEST SN WALL) 

0755 MATERIAL ALLOWANCE Initial Shotcrete Facing 0.000

0.000

0.000.000

0.00L S 

8,408.30000

CAT 88,112.3161,953.15466,078.89CURRENT AMT0302 $ $ $

CAT NO0303 R070A210882MCA (EAST SN WALL) 

0760 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

72.000

CY  

13.08000

0765 *Soil Nail Wall 304.000

1,110.000

504-06400  
 

92,814.961,414.000

72,860.40

4,937.000

SF  

65.64000

0770 *Verification Testing 1.000

0.000

504-06410  
 

535.001.000

0.00

1.000

EACH

535.00000

0775 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

7,376.000

LB  

1.83000

0780 *Shotcrete 0.000

0.000

641-10000  
 

0.000.000

0.00

613.000

SY  

125.56000

0785 *Initial Shotcrete Facing 304.000

1,110.000

641-10010  
 

26,371.101,414.000

20,701.50

4,937.000

SF  

18.65000

CAT 119,721.0693,561.90508,082.85CURRENT AMT0303 $ $ $

CAT NO0304 R070A210753MCA (WEST CIP WALL) 

0790 *Structure Excavation 22.000

0.000

206-00000  
 

577.5022.000

0.00

22.000

CY  

26.25000

0795 Structure Backfill (Class 1) 32.000

0.000

206-00100  
 

2,548.4832.000

0.00

32.000

CY  

79.64000

0800 Concrete Class D (Wall) 7.000

0.000

601-03050  
 

9,413.887.000

0.00

7.000

CY  

1,344.84000
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PROJECT: FBR0702-385                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:33:16

CUMULATIVE
AMOUNT

CAT NO0304 R070A210753MCA (WEST CIP WALL) 

0805 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

6.000

SY  

16.35000

0810 Reinforcing Steel (Epoxy Coated) 983.000

0.000

602-00020  
 

1,798.89983.000

0.00

983.000

LB  

1.83000

0815 Gutter Type 2 (2 Foot) 0.000

0.000

609-24002  
 

0.000.000

0.00

96.000

LF  

44.26000

CAT 14,338.750.0018,685.81CURRENT AMT0304 $ $ $

CAT NO0305 R070A210895MCA (EAST CIP WALL) 

0820 *Structure Excavation 30.000

0.000

206-00000  
 

787.5030.000

0.00

30.000

CY  

26.25000

0825 Structure Backfill (Class 1) 45.000

0.000

206-00100  
 

3,583.8045.000

0.00

45.000

CY  

79.64000

0830 Concrete Class D (Wall) 11.000

0.000

601-03050  
 

14,793.2411.000

0.00

11.000

CY  

1,344.84000

0835 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

10.000

SY  

16.35000

0840 Reinforcing Steel (Epoxy Coated) 1,348.000

0.000

602-00020  
 

2,466.841,348.000

0.00

1,348.000

LB  

1.83000

0845 Gutter Type 2 (2 Foot) 0.000

0.000

609-24002  
 

0.000.000

0.00

91.000

LF  

44.26000

CAT 21,631.380.0025,822.54CURRENT AMT0305 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0850 Field Office (Class 2) 1.000

0.000

620-00002  
 

95,152.921.000

0.00

1.000

EACH

95,152.92000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:33:16

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0855 Sanitary Facility 1.000

0.000

620-00020  
 

3,663.681.000

0.00

1.000

EACH

3,663.68000

CAT 98,816.600.0098,816.60CURRENT AMT0400 $ $ $

$ 6,184,187.441,008,784.30$12,105,236.81$CURRENT AMTPROJECT TOTAL


